

**GF-4 Matrix Status Report No. 1
May 5, 2003**

Summary of Progress

Test Type	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests ^a
IIIG	24	6	0	0

a Reported to the TMC and confirmed operationally valid

Comments

Sequence IIIG matrix testing began on May 1, 2003 and, as of May 5, a test has been started in each of the six matrix stands. As each test is completed, it will be reported to the TMC for review and confirmation of operational validity. The Excel spreadsheet IIIG_Matrix.xls will be distributed by email with each matrix status report and includes summary results from validated tests. The latest updated version of this summary spreadsheet is also available on the TMC website and can be accessed as follows:


ftp://ftp.astmtmc.cmu.edu/docs/gas/GF-4_matrix/

This folder also contains each GF-4 matrix status report in pdf format.

More complete data for each matrix test is available on the TMC web site and can be accessed as follows:

<ftp://ftp.astmtmc.cmu.edu/refdata/gas/iiig/data/ltms.csv>

This file can be opened in Excel and frequently will open in Excel automatically. Matrix tests are those with "MATRIX" listed in the COM1 field.



John L. Zalar
GF-4 Matrix Project Manager