

**GF-4 Matrix Status Report No. 3
May 13, 2003**

Summary of Progress


Test Type	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests ^a
IIIG	24	14	0	5

a Reported to the TMC and confirmed operationally valid

Comments

As of today, fourteen of the planned 24 matrix tests have been started. Five tests have been completed and reported to the TMC. Another three tests have been completed but not yet reported. There have been no reports of invalid or aborted tests. At the present time, testing is on schedule for matrix completion by the end of May.

Some MRV data are now available. Please see the summary Excel spreadsheet for matrix test results.



John L. Zalar
GF-4 Matrix Project Manager