

**GF-4 Matrix Status Report No. 4
May 20, 2003**

Summary of Progress

Test Type	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests ^a
IIIG	24	21	0	11

a Reported to the TMC and confirmed operationally valid

Comments

As of today, 21 of the planned 24 matrix tests have been started. Eleven tests have been completed and reported to the TMC. There have been no reports of invalid or aborted tests. At the present time, testing is on schedule for matrix completion by the end of May.

Please see the summary Excel spreadsheet for matrix test results.



John L. Zalar
GF-4 Matrix Project Manager