

**PC-9 Matrix Status Report No. 14  
July 20, 2001**

**Summary of Progress**

<b>Test Type</b>	<b>Planned Tests</b>	<b>Tests Started</b>	<b>Aborted / Invalid</b>	<b>Completed Tests<sup>a</sup></b>
<b>T-10</b>	<b>28</b>	<b>32</b>	<b>4</b>	<b>28</b>
<b>M11-EGR</b>	<b>26</b>	<b>28</b>	<b>2</b>	<b>26</b>
<b>1R</b>	<b>18</b>	<b>17</b>	<b>1</b>	<b>5</b>

**a** Operationally valid and reported to the TMC

**T-10**

All planned T-10 matrix testing is completed. The results of the 28 completed tests are posted on the TMC web site. Statistical data analysis is underway.

**M11-EGR**

All planned M11-EGR matrix testing is completed. The results of the 26 completed tests are posted on the TMC web site. Statistical data analysis is underway.

**1R**

Five tests are completed and are posted on the TMC web site. Three tests have reached EOT and are in the process of being reported and reviewed. One test was aborted due to an operational problem during the break-in. Eight tests, including the re-run of the aborted test, are currently running. Completion of the entire 18-test matrix is now projected (best case) to occur near the end of August. However, 17 of the 18 tests could be completed as early as August 13, 2001.

John Zalar  
PC-9 Matrix Project Manager