

**PC-9 Matrix Status Report No. 15
August 13, 2001**

Summary of Progress

Test Type	Planned Tests	Tests Started	Aborted / Invalid / Rejected	Completed Tests^a
T-10	28	33	5	28
M11-EGR	26	28	2	26
1R	18	19	1	12

a Operationally valid and reported to the TMC

T-10

All planned T-10 matrix testing is completed. The results of the 28 completed tests are posted on the TMC web site. The results of the statistical analysis have been presented to the T-10 Task Force.

M11-EGR

All planned M11-EGR matrix testing is completed. The results of the 26 completed tests are posted on the TMC web site. The results of the statistical analysis have been presented to the M11-EGR Task Force.

1R

Twelve tests are completed and are posted on the TMC web site. Five tests have reached EOT and are in the process of being reported and reviewed. One test is currently running. The earliest EOT date of the last 1R matrix test is projected to be August 29, 2001.

John Zalar
PC-9 Matrix Project Manager