

**PC-9 Matrix Status Report No. 9
April 13, 2001**

Summary of Progress

Test Type	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests^a
T-10	28	22	3	11
M11-EGR	26	20	3	9
1Q	28	14	2	2

a Operationally valid and reported to the TMC

T-10

Eleven tests are completed and posted on the TMC web site. Three additional tests have reached EOT and are in the process of being reviewed and verified by the TMC. Five tests are currently running.

M11-EGR

Nine tests are completed and posted on the TMC web site. Four additional tests have reached EOT and are in the process of being reviewed and verified by the TMC. Four tests are currently running.

1Q

Two tests are completed and posted on the TMC web site. Four additional tests have reached EOT and are in the process of being reviewed and verified by the TMC. Six tests are currently running.

John Zalar
PC-9 Matrix Project Manager