

**PC-11 Matrix Test Status
October 6, 2014**

T-13 Matrix Test Status

	Lab	Intertek		Southwest		Afton	Lubrizol	ExxonMobil
	Stand	1	2	1	2	1	1	1
Test 1	Oil	D	E	B	F	B	E	D
	Start Date	9/21	9/18	9/15	9/17	9/16	9/18	9/23
	Current Test Hours	335	360	360	360	360	312	242
	Expected EOT	10/7	Completed	Completed	Completed	Completed	10/8	10/10
	Reported to TMC	No	No	No	No	No	No	No
Pause Until After 10/8 T-13 Task Force Meeting								
	Test 2	A	B	F	A	A	C	C
	Test 3	C	F	A	C	E	A	B
	Test 4	E	A	D	E	F	D	E

360 hour test (15 days) + 2-3 day test turn around = 18 days/test

Estimated matrix completion = 10/8 + 3*18 days = ~Week of December 8th

The Caterpillar Aeration Matrix has not started.

TMC HomePage now contains a ***PC-11 & GF-6 Matrix Info*** hotLink.

Frank Farber

PC-11 Matrix Project Supervisor

<ftp://ftp.astmtmc.cmu.edu/docs/diesel/PC11matrix/20141006MatrixStatusReport.pdf>