PC-11 T-13 Matrix Test Status January 26, 2015

Matrix is completed and all data has been reported

	Lab	Intertek		Southwest		Afton	Lubrizol	ExxonMobil
	Stand	1	2	1	2	1	1	1
Test 1	Oil	D	E	В	F	В	Е	D
	Start Date	9/21	9/18	9/15	9/17	9/16	9/18	9/23
	Reported to TMC	Yes	Yes	Yes	Yes	Yes	Yes	Yes
Test 2	Oil	Α	В	F	Α	Α	С	С
	Current Test Hours	Completed	Completed ¹	Completed	Completed	Completed	Completed	Completed
	Reported to TMC	Yes	Yes	Yes	Yes	Yes	Yes	Yes
Test 3	Oil	С	F	Α	С	Е	Α	В
	Current Test Hours	Completed	Completed	Completed	Completed	Completed	Completed ²	Completed
	Reported to TMC	Yes	Yes	Yes	Yes	Yes	Yes	Yes
Test 4	Oil	Е	Α	D	Е	F	D	E
	Current Test Hours	Completed	Completed	Completed	Completed	Completed	Completed	Completed
	Expected EOT	12/5	12/22	12/13	12/21	11/28	12/28	11/29
	Reported to TMC	Yes	Yes	Yes	Yes	Yes	Yes	Yes

¹Low oil jet pressure concern noted. To be re-run on another stand and engine.

Data review is currently in process by the T-13 Task Group. A face-to-face meeting is planned for February 4-5 in Richmond, Va.

² Re-run. First run on oil A had an oil leak. Test was invalid.

COAT Matrix

Lab			SR	LZ	EG	
	Test 1	Oil	K	T I	G	
	Test 1	Reported	Yes - Lab Declared Invalid ¹	No	Yes	
	Test 2	Oil	J	K	I	
		Reported	No	No	No	
	Test 3	Oil	G	G	К	
		Reported	Yes	No	Yes	
	Test 4	Oil	L	L	J	
		Reported	Yes	No	Yes	
	Test 5	Oil	Н	J	Н	
		Reported	Yes	No	Yes	
_	Test 6	Oil	1	Н	L	
ete		Reported	Yes	No	Yes	
Completed	Test 7	Oil	K	Н	G	
Cor		Reported	Yes	No	Yes	
	Test 8	Oil	1	J	L	
		Reported	Yes	No	Yes	
	T 0	Oil	Н	L	Н	
	Test 9	Reported	Yes	No	Yes	
	Test 10	Oil	L	G	J	
		Reported	Yes	No	Yes	
	Test 11	Oil	G	K	K	
		Reported	Yes	No	Yes	
	Test 12	Oil	J	1	1	
	1030 12	Status	Yes	No	Yes	
		Oil	K		G	
	Test 13	Reported	Yes	No	Yes	



¹ Rerun completed and reported.

Matrix completed.

Oil 'I' is in short supply due to limited quantity initially supplied.

The TMC will not authorize ASTM to make payments on invoices until data is reported on the standardized report form packet.

TMC HomePage contains a **PC-11 & GF-6 Matrix Info** hotLink.

Frank Farber PC-11 Matrix Project Supervisor

ftp://ftp.astmtmc.cmu.edu/docs/diesel/PC11matrix/20150126MatrixStatusReport.pdf

