
ID Task Name
1 EMA Request
2 NCET Activity
3 NCDT Activity
4 Funding Group
5 New Test Development
6 New Test Discrimination
7 Matrix Design
8 Chemical Limits Selection
9 Select Matrix Oils
10 Matrix Oil Prep
11 Accept Parameters/Tests
12 Matrix Testing
13 Analyze Matrix
14 Select Reference Oils
15 HDEOCP Acceptance & Limits Approval
16 API Lubes Committee Final Approval
17 Minimum Product Qualification Interval
18 API Licensing
19 Engines in Field
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