GF-4 Matrix Status Report No. 6 June 6, 2003

Summary of Progress

Test Type	Planned Tests	Tests Started	Aborted / Invalid	Completed Tests ^a
IIIG	24	27	3	24

a Reported to the TMC and confirmed operationally valid

<u>Comments</u>

The 24th and final IIIG matrix test was completed on June 3. The test labs certainly are to be commended for running a smooth and efficient matrix program.

A telephone conference for industry statisticians was held on June 5. The purpose of this conference was to discuss the IIIG matrix analysis and develop a consensus report for presentation to the Sequence IIIG Surveillance Panel on June 10. I would like to acknowledge the efforts of statisticians Jo Martinez, Elisa Santos, and Phil Scinto. Collectively, they put in many hours of work on a very tight time schedule to produce a thorough statistical analysis. The group will hold a second conference call this afternoon to do a final review of their report.

Please see the summary Excel spreadsheet for matrix test results available to date.

John Z. Jalar

John L. Zalar GF-4 Matrix Project Manager