

**PC-11 Matrix Test Status  
September 23, 2014**

**Matrix Oil Status**

All PC-11 Matrix oils have been shipped to the labs.

**T-13 Matrix Test Status**

	Lab	Intertek		Southwest		Afton	Lubrizol	ExxonMobil
	Stand	1	2	1	2	1	1	1
Test 1	Oil	D	E	B	F	B	E	D
	Start Date	9/21	9/18	9/15	9/17	9/16	9/18	9/23
	Current Test Hours	40	100	181	98	138	74	0
	Expected EOT	10/9	10/6	10/1	10/4	10/2	10/3	10/10
Test 2		A	B	F	A	A	C	C
Test 3		C	F	A	C	E	A	B
Test 4		E	A	D	E	F	D	E

360 hour test (15 days) + 2-3 day test turn around = 18 days/test

Estimated matrix completion = 9/23 + 4\*18 days = ~Week of December 8th

The Caterpillar Aeration Matrix has not started.

TMC HomePage now contains a ***PC-11 & GF-6 Matrix Info*** hotLink.

Frank Farber

PC-11 Matrix Project Supervisor

<ftp://ftp.astmtmc.cmu.edu/docs/diesel/PC11matrix/MatrixTestStatus.pdf>