

**PC-11 Matrix Test Status
November 3, 2014**

T-13 Matrix Test Status

	Lab	Intertek		Southwest		Afton	Lubrizol	ExxonMobil
	Stand	1	2	1	2	1	1	1
Test 1	Oil	D	E	B	F	B	E	D
	Start Date	9/21	9/18	9/15	9/17	9/16	9/18	9/23
	Expected EOT	Completed	Completed	Completed	Completed	Completed	Completed	Completed
	Reported to TMC	Yes	Yes	Yes	Yes	Yes	To Report 11/3	Yes
Test 2	Oil	A	B	F	A	A	C	C
	Current Test Hours	Completed	240 ¹	Completed	Completed	Completed	Completed	Completed
	Expected EOT	-	11/8	-	-	10/25	-	10/25
	Reported to TMC	No	No	No	No	No	No	No
Test 3	Oil	C	F	A	C	E	A	B
	Current Test Hours	84	N/A	N/A	N/A	N/A	Start 11/3	148
	Expected EOT	11/14						
	Reported to TMC							
Test 4		E	A	D	E	F	D	E

¹ Re-run.

360 hour test (15 days) + 2-3 day test turn around = 18 days/test

Estimated matrix completion = Week of December 8th

Labs are currently working on reporting data

COAT Matrix start has started!!

Lab		SR	LZ	EG
Test 1	Oil	K	I	G
	Test Hours	Completed	?	Completed
	Reported	No	?	No
Test 2	Oil	J	K	I
	Start	11/3		11/3
Test 3		G	G	K
Test 4		L	L	J
Test 5		H	J	H
Test 6		I	H	L
Test 7		K	H	G
Test 8		I	J	L
Test 9		H	L	H
Test 10		L	G	J
Test 11		G	K	K
Test 12		J	I	I
Test 13		K		G

TMC HomePage now contains a ***PC-11 & GF-6 Matrix Info*** hotLink.

Frank Farber

PC-11 Matrix Project Supervisor

<ftp://ftp.astmtmc.cmu.edu/docs/diesel/PC11matrix/20141103MatrixStatusReport.pdf>