

**PC-11 Matrix Test Status
November 10, 2014**

T-13 Matrix Test Status

	Lab	Intertek		Southwest		Afton	Lubrizol	ExxonMobil
	Stand	1	2	1	2	1	1	1
Test 1	Oil	D	E	B	F	B	E	D
	Start Date	9/21	9/18	9/15	9/17	9/16	9/18	9/23
	Expected EOT	Completed	Completed	Completed	Completed	Completed	Completed	Completed
	Reported to TMC	Yes	Yes	Yes	Yes	Yes	Yes	Yes
Test 2	Oil	A	B	F	A	A	C	C
	Current Test Hours	Completed	Completed ¹	Completed	Completed	Completed	Completed	Completed
	Expected EOT	-	-	-	-	10/25	-	10/25
	Reported to TMC	No	No	No	No	Yes	No	Yes
Test 3	Oil	C	F	A	C	E	A	B
	Current Test Hours	245	N/A	N/A	N/A	314	96	312
	Expected EOT	11/15						
	Reported to TMC							
Test 4		E	A	D	E	F	D	E

¹ Re-run.

360 hour test (15 days) + 2-3 day test turn around = 18 days/test

Estimated matrix completion = Week of December 8th

Labs are currently working on reporting data

COAT Matrix

Lab		SR	LZ	EG
Test 1	Oil	K	I	G
	Test Hours	Completed	Completed	Completed
	Reported	No	No	No
Test 2	Oil	J	K	I
	Test Hours	Completed	11/10 Start	Completed
	Reported	No	No	No
Test 3	Oil	G	G	K
	Test Hours	Completed	N/A	Completed
	Reported	No	N/A	No
Test 4		L	L	Start 11/10
Test 5		H	J	H
Test 6		I	H	L
Test 7		K	H	G
Test 8		I	J	L
Test 9		H	L	H
Test 10		L	G	J
Test 11		G	K	K
Test 12		J	I	I
Test 13		K		G

Oil 'I' is in short supply due to limited quantity initially supplied. Additional reruns on this oil may not be possible.

C13 Aeration conference call is scheduled for Tuesday 11/11 to discuss reporting of data.

TMC HomePage now contains a ***PC-11 & GF-6 Matrix Info*** hotLink.

Frank Farber
PC-11 Matrix Project Supervisor

<ftp://ftp.astmtmc.cmu.edu/docs/diesel/PC11matrix/20141110MatrixStatusReport.pdf>