
T-12 Matrix

Lab A Lab B Lab D Lab G Timeline

Run #1 PC10B PC10E Invalid
820-2 PC10B 25-May

Run #2 PC10E Running Running 820-2 27-Jun

Run #3 18-Jul

Run #4 8-Aug

Run #5 22-Aug

J. L. Zalar
6/20/05

JWells
ATTACHMENT 5, 1 OF 3



ISB Matrix

Lab A Lab B Lab G Lab G Timeline

Run #1 PC10B  Aborted PC10B  6-Jun

Run #2 Running Aborted Running Running 27-Jun

Run #3 18-Jul

Run #4 8-Aug

Run #5 24-Aug

Run #6 14-Sep

J. L. Zalar
6/20/05

JWells
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C13 Matrix

Lab A Lab A Lab B Lab D Lab F Lab G Lab G Timeline

Run #1 PC10G PC10B PC10G PC10G PC10E PC10B Aborted 11-Jun

Run #2     28-Jul

Run #3 25-Aug

Run #4 22-Sep

Run #5 13-Oct

J. L. Zalar
6/20/05

JWells
ATTACHMENT 5, 3 OF 3
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